

February 9, 1965

Attention: Art

Gentlemen:

STATINTL

Enclosed are three (3) copies of the Revised Proposal  of September 1964. Please note the following changes:

- (1) Task 40 is combined with Task 16.
- (2) Task 17 is removed - supplied as GFE.
- (3) Government furnished equipment removed from material of Task 20.
- (4) New approved labor rates applied to estimated labor hours.
- (5) Certain labor hours of Task 11 transferred to Task 15 (switchable markers).

We are assuming in our negotiation of this proposal that these estimated hours, less those expended in 1964, be the basis for the 1965 estimated cost. To these we will apply the new (1 Feb. 1965) overhead and G & A rates.

If you have any further questions concerning this proposal, please address them to the undersigned.

Cy